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ESTIMATE RUN 10/17/2007

ESTIMATE SUMMARY 12:08:29

CONTID: C16239         ESTIMATE NO: 0005 PROG 2002

PCN: 16239-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HLT TRANSITION CEILING SLAB REPAIR PERCENT TIME:

PROJECT NO: C 0702-272                    

I-70 HLT TRANSITION CEILING SLAB REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 09/30/2007 DATE TIME STARTED 04/02/2007

1260 ROCK CREEK CIRCLE DATE LET 04/14/2007 DATE WORK BEGAN 04/02/2007

 DATE AWARDED 04/17/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 04/02/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,737,650.47 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,537,065.69 NON-PARTICIPATING 361,308.33

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.45

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2007 ??:??:??

10/31/2007 ??:??:??

64.68%

1,673,513.61

361,308.33

361,308.33

361,308.33

$

$

$

$

0.00

3,064,136.86

3,064,136.86

0.00

3,064,136.86

-23,055.99

0.00

3,041,080.87

0.00

AMOUNT DUE 3,041,080.87 361,308.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 361,308.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

182.0
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PCN: 16239-BID    ESTIMATE RUN 10/17/2007

PROJECT: C 0702-272                    ESTIMATE NO: 0005 12:08:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HIGHWAY CONSTRUCTION TO BE REPLACED BY OTHER ITEMS 0.000 0.000

L S 0.000 0.00

1,537,065.69000 0.000 0.00

631-00105  
 

0006 F/A ANTICIPATED CHANGE ORDERS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0010 *PROVIDE TEMPORARY SUPPORT 1.000 0.930

L S 0.070 36,155.00

516,500.00000 1.000 516,500.00

509-08100  
 

0015 CONSTRUCTION SURVEYING (HOURLY) 40.500 39.500

HOUR 1.000 171.00

171.00000 40.500 6,925.50

625-00001  
 

0020 *F/A / GEOTECHNICAL INSTRUMENTATION 175,000.000 20,053.100

F A 23,410.150 23,410.15

1.00000 43,463.250 43,463.25

700-70035  
 

0025 *EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.200 2,530.00

12,650.00000 1.000 12,650.00

208-00200  
 

0030 SILT FENCE 1,050.000 1,050.000

LF  0.000 0.00

2.60000 1,050.000 2,730.00

208-00020  
 

0035 SOIL RETENTION BLANKET (PLASTIC) 0.000 0.000

SY  0.000 0.00

10.15000 0.000 0.00

216-00035  
 

0040 EROSION LOG (18 INCH) 100.000 100.000

LF  0.000 0.00

10.45000 100.000 1,045.00

208-00003  
 

0045 ADDED ITEM (FOOT)/ ENVIRONMENTAL FENCING 1,381.000 1,381.000

LF  0.000 0.00

13.30000 1,381.000 18,367.30

900-00012  
 

0050 ADDED ITEM (LUMP SUM)/ GLOBAL EARTHWORK 1.000 0.720

L S 0.100 134,100.00

1,341,000.00000 0.820 1,099,620.00

900-00014  
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PCN: 16239-BID    ESTIMATE RUN 10/17/2007

PROJECT: C 0702-272                    ESTIMATE NO: 0005 12:08:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.960

L S 0.040 17,280.00

432,000.00000 1.000 432,000.00

202-00495  
 

0060 ADDED ITEM (CUBIC YARD)/ CONCRETE CLASS D (XYPEX) 191.000 191.000

CY  0.000 0.00

824.00000 191.000 157,384.00

900-00004  
 

0065 *ADDED ITEM (LUMP SUM)/ STRUCTURE GROUTING (CEMENT) 1.000 1.000

L S 0.000 0.00

151,000.00000 1.000 151,000.00

900-00014  
 

0070 REINFORCING STEEL 91,014.000 91,014.000

LB  0.000 0.00

3.28000 91,014.000 298,525.92

602-00000  
 

0075 *SHOTCRETE CLASS 2 666.000 233.000

SY  433.000 123,405.00

285.00000 666.000 189,810.00

641-10051  
 

0080 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 / PARTNERING 1,000.000 0.000

DOL 1,000.000 1,000.00

1.00000 1,000.000 1,000.00

900-00006  
 

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) / MCR LI NO. 2 / 415.000 373.500

SF  0.000 0.00

9.08000 373.500 3,391.38

630-80344  
 

0090 F/A / REMOVE TUNNEL CEILING / MCR LI NO. 3 / 14,390.300 0.000

F A 14,390.300 14,390.30

1.00000 14,390.300 14,390.30

700-70034  
 

0095 LABORER / MCR LI NO. 4 / 10.000 10.000

HOUR 0.000 0.00

35.00000 10.000 350.00

203-02330  
 

0100 ADDED ITEM (DOLLAR)/ / GEOTECHNICAL CONSULTANTS / MCR 
LI NO. 5 /

22,183.480 13,316.600

DOL 8,866.880 8,866.88

1.00000 22,183.480 22,183.48

900-00006  
 

0105 ADDED ITEM (DOLLAR)/ / RAILROAD / MCR LI NO. 6 / 250,000.000 92,800.730

DOL 0.000 0.00

1.00000 92,800.730 92,800.73

900-00006  
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PCN: 16239-BID    ESTIMATE RUN 10/17/2007

PROJECT: C 0702-272                    ESTIMATE NO: 0005 12:08:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 48 INCH REINFORCED CONCRETE PIPE 409.000 0.000

LF  0.000 0.00

353.37000 0.000 0.00

603-01480  
 

0115 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

2,810.00000 0.000 0.00

210-04015  
 

0120 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,640.00000 0.000 0.00

604-30005  
 

0125 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,100.00000 0.000 0.00

604-30015  
 

0130 ADDED ITEM (EACH)/ 48" DIA HEADGATE 1.000 0.000

EACH 0.000 0.00

13,850.00000 0.000 0.00

900-00007  
 

0135 ADDED ITEM (EACH)/ 60" X 60" HEADGATE 1.000 0.000

EACH 0.000 0.00

14,950.00000 0.000 0.00

900-00007  
 

0140 F/A HELICOPTER SERVICES 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0145 F/A EQUIPMENT RENTAL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0150 EXPANDED POLYSTYRENE FILL 2,682.000 0.000

CY  0.000 0.00

252.50000 0.000 0.00

203-00840  
 

0155 MECHANICAL REINFORCEMENT OF SOIL 1,412.000 0.000

CY  0.000 0.00

14.12000 0.000 0.00

206-00360  
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PCN: 16239-BID    ESTIMATE RUN 10/17/2007

PROJECT: C 0702-272                    ESTIMATE NO: 0005 12:08:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A COMPENSABLE DELAY 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

CAT 0200 $361,308.33 3,064,136.86CURRENT AMT 4,737,650.47 $$

PROJECT TOTAL 361,308.33 $ 3,064,136.86CURRENT AMT 4,737,650.47 $$


